

CONSTRUCTION MANAGEMENT MADE EASY

**Or do I
really
want to
manage
t h a t
constru-
t i o n
project
myself?**

*The ultimate self help guide and
handbook on discovering the
secrets of fast and easy do it
yourself construction
management for any size project.*

By W. Gary Westernoff



The Westernoff Group

**CONSTRUCTION MANAGEMENT MADE EASY
OR
DO I REALLY WANT TO MANAGE THAT CONSTRUCTION
PROJECT MYSELF**

The ultimate self help guide and handbook on discovering the secrets of fast and easy do it yourself construction management for any size project.

By

W. GARY WESTERNOFF



Contents

Forward	6
Where do you fit into the total scheme of the Construction Management Process?.....	6
Amateur	6
Desperate	6
Novice	6
Owners Representative.....	6
Professional	6
Student.....	7
Determining your Classification	7
Comparing Construction Management Services with Hiring a General Contractor.....	8
Should I do my own Construction Management or Should I Hire a Professional?	10
Estimating What Your Time Is Worth	14
Construction Management: Misunderstood or just Overlooked?	17
The Construction Management Contract	19
Construction Management not to be confused with Project Management	20
Construction Management Process Outline	21
Basic Beginnings.....	31
How do I organize my project?	31
Complete a Project Information Sheet	32
Prepare and Maintain a Project Directory	33
Prepare a Schedule	35
Prepare Communication and Job Record Procedures	37
Create a Job File.....	37
Budget for Savings and Understanding the Estimate.....	38
Establish a Project Budget	38
Cost Classifications	41
How Much Contingency is Enough?	43
To Bond or Not to Bond.....	45
Should I require a bond for my project?	45
Bondable - What does it mean?	45
Bonding Rate - A Useful Contractor Qualifying Tool.....	45
Bonding Capacity-Why is it important?	46
Insurance to Limit Liability	46
What type of insurance should I have on my project?	46
Limits of Insurance:	47
Architect, Designer and/or Engineer(s) Hiring Guidelines.....	48

Screening Architects and Engineers.....	49
Contractor or Construction Manager Hiring Guidelines.....	52
How do I screen or qualify a Construction Manager or Contractor?.....	53
Productivity and Efficiency Tips for Contractors	60
Bidding for Responsiveness, Dependability and Value.....	61
Verbal Quotation Form	61
Bid Form	65
Bid Instructions	68
Paying for Performance.....	73
Protecting Property Against Liens	81
Discharging of Lien(s) or Claim(s)	81
Project Administration Check List and Things to Think About	86
Basic Preliminary Check Lists	87
Glossary.....	94
Index of Check Lists	114
Index of Figures	114
Index of Forms	114
Index of Sample Reports	114
Index of Tables.....	115
Bibliography.....	115

Index of Check Lists

<u>Check List 1</u> Determining Owner Builder Opportunities.....	12
<u>Check List 2</u> Essentials for Construction Contracts and Agreements	58
<u>Check List 3</u> Pre-Construction Meeting Agenda	73
<u>Check List 4</u> Simple Project Administration	86
<u>Check List 5</u> Pre Construction Check List for Contractors and Owner Builders	86
<u>Check List 6</u> Basic Building Planners Checklist	87
<u>Check List 7</u> Site Plan Check List	90
<u>Check List 8</u> Basic Drawings Check List	91

Index of Figures

<u>Figure 1</u> Common Construction Management Organizational Relationships	8
<u>Figure 2</u> Common Construction Management Organizational Relationships	9

Index of Forms

<u>Form 1</u> Sample Project Information Sheet.....	32
<u>Form 2</u> Sample Project Directory	34
<u>Form 3</u> Architect Engineer Qualification Statement	50
<u>Form 4</u> Contractor Qualification Statement.....	55
<u>Form 5</u> Construction Manager Qualification Statement.....	57
<u>Form 6</u> Sample Verbal Quotation Form	64
<u>Form 7</u> Sample Bid Form	66
<u>Form 8</u> Sample Bid Tabulation.....	72
<u>Form 9</u> Sample Schedule of Values.....	74
<u>Form 10</u> Sample Invoice For Professional /Construction Services	76
<u>Form 11</u> CONDITIONAL WAIVER AND RELEASE UPON PARTIAL PAYMENT	83
<u>Form 12</u> CONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT	84
<u>Form 13</u> UNCONDITIONAL WAIVER AND RELEASE	85

Index of Illustrations

<u>Illustration 1</u> Construction Management Process	20
<u>Illustration 2</u> Project Management Process.....	29

Index of Sample Letter

<u>Sample Letter 1</u> Bid Instructions	68
--	----

Index of Sample Reports

<u>Sample Report 1</u> Progress Report	77
<u>Sample Report 2</u> Field Report.....	93

Index of Tables

<u>Table 1</u> Determining Employee Burden	15
<u>Table 2</u> Computing Employee Burden	16
<u>Table 3</u> Sample Budget.....	39
<u>Table 4</u> Sample Budget.....	40
<u>Table 5</u> Estimated Percent of Total Contingency at Various Phases	44
<u>Table 6</u> Determining the need for Architectural/Engineering Services	48
<u>Table 7</u> Screening Architects and Engineers	51