

SCHEDULE OF VALUES

With the growing need for online services for personal protection and to, save time and reduce overhead it's important to have the right Applications. **Constructionplace.com** offers this interactive template for calculating payment requests that include retainage.



How it works!

Any one can easily calculate payment requests that includes retainage on Constructionplace.com. After logging in select **Projects/Manage Projects**

Select **Register and Login** to open Constructionplace.com



Login

Sign In to your account



@ garyw@constructionplace.cor

.....

Remember me?

Login

Forgot your password?

Facebook

Google

Sign up

Don't have an account? Sign up today, Its FREE!

Register Now!

LANDING PAGE OVERVIEW

Side Navigation Bar
for integrative Services
and templates

Reminder, Notification,
Message alerts and emails

Logout, My Account,
Change Password,
Order History drop
down menu

The screenshot shows the constructionplace.com landing page with several key areas highlighted by red circles and lines:

- A**: Side Navigation Bar on the left containing sections for Project Management, Service Providers, and Material/Equipment Providers.
- B**: Bottom Navigation Bar for self-help and information, including Professional Help, Self Help, About Us, Work with Us, and Terms & Policy.
- C**: Social Media Links at the bottom center.
- D**: Public RFPs (Request for Proposals) section.
- E**: Public Profiles Search section.
- F**: Services section.
- G**: User account menu in the top right corner, including Logout, My Account, Change Password, and Order History.
- H**: Notification and message alerts, including a license expiration reminder, an RFP invitation, and a message from W Gary Westernoff.

The main content area features a 'FOR AREA REPRESENTATIVES' section with a unique ID number and a shareable URL: <https://www.ConstructionPlace.com/Identity/Account/Register?key=f70828c15b12>.

OPENING A SCHEDULE OF VALUES CALCULATOR

Select **Projects > Manage Projects**

constructionplace.com®

Public RFP's Service Providers Material & Equipment Providers Services



FOR PROJECT MANAGEMENT

- Projects
- Manage RFP's/Bids Received

Guarantees and Warranties

FOR SERVICE PROVIDERS

- My Profile
- Bidding

FOR MATERIAL AND EQUIPMENT PROVIDERS

- My Profile
- Inquiries

REFERRAL PROGRAM

- Referrals Sent
- Referrals Received

FOR AREA REPRESENTATIVE

- Unique ID Number



Click on the **Schedule of Values** Icon



Projects

Basic Filters Advanced Filters

Project Scope City Zip Code

Please select

Search

Add Project Location

1777 Ala Moana Blvd #836, Honolulu, Hawaii, US-96815

Project/Job #	Project Scope	Project Status	Completed On	Action
2019-001	Remodel	Completed	6/2/2018	
	Water Intrusion	Completed	11/9/2019	

Professional Help

- Get Free Quote
- Become a Forum Moderator

Self Help

- Publication
- Worksheets
- Glossary
- Planning Projects
- Useful Items
- MyConstructionplace.com

About Us

- About Us
- Contact Us
- Blog

Work with Us

- Referral Program
- Area Representatives

Terms & Policy

- Terms of use
- Privacy Policy

CALCULATING PAYMENTS WITH RETENTION

Add Resources to your Directory by selecting current Service, Material and Equipment Providers or add your own.

Enter Retainage Percentage

Enter Scheduled Value, Percent Complete and Save

Public RFP's Service Providers Material & Equipment Providers Services



constructionplace.com®

- FOR PROJECT MANAGEMENT
 - Projects
 - Manage RFP's/Bids Received
 - Guarantees and Warranties
- FOR SERVICE PROVIDERS
 - My Profile
 - Bidding
- FOR MATERIAL AND EQUIPMENT PROVIDERS
 - My Profile
 - Inquiries
- REFERRAL PROGRAM
 - Referrals Sent
 - Referrals Received
- FOR AREA REPRESENTATIVE
 - Unique ID Number

<< Back to projects

Schedule Values: 2019-001, Remodel Kitchen, 1777 Ala... Honolulu, Hawaii, US-968 5

Inspection Date: 03/22/2021 Saved Reports: Please select

Retainage %

Buttons: Add Service Provider, Add Material/Equipment Provider, Add Resource

Resource	Trade/Specialty	Scheduled Value	Percent Complete	Total Completed Value	Previous Payments	Amount to Pay before Retainage	Less Retainage	Amount this payment	Optional Actual Payment	Email/Edit Resource
Jason and Shannon Cottle	Ceramic Tile	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email] [Edit]
Marc Hein	Flooring	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email] [Edit]
John Emery	Plumbing and Con...	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email] [Edit]
The Westernoff Group	...	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email]
Morris	Electrical	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email] [Edit]
Lou Charms	Flooring	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Edit]
Future Expert	Web Application	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email]
Ponta Inc	Construction Management	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email]
PONTA INC	Construction Management Online	\$.00	%	\$	\$0	\$	\$	\$	\$.00	[Email]
		\$0		\$0	\$0	\$		\$		

Buttons: Save Schedule Values, Record Actual Payments, & Policy

B

D

C

A

A

D

E

Registered Service, Material and Equipment Providers will have links to their Profiles

Icons for: Email Contact Edit Contact

Save to Calculate by Report Date

- Get Free Quote
- Become a Forum Moderator
- Publication
- Worksheets
- Glossary
- Planning Projects
- Useful Items
- MyConstructionplace.com
- About Us
- Contact Us
- Blog
- Referral Program
- Area Representatives
- Terms of use
- Privacy Policy