


CONSTRUCTION MANAGEMENT MADE EASY

The ultimate self-help guide for anyone who wants to manage a construction project with clarity and confidence. This expanded Second Edition reveals the essential steps, tools, and best practices that make construction management more accessible, affordable, and adaptable for projects of any size.

By W. Gary Westernoff

**A practical
guide for
owners
managers
and
students**



CONSTRUCTION MANAGEMENT MADE EASY
A PRACTICAL GUIDE FOR OWNERS MANAGERS AND
STUDENTS

SECOND EDITION

The ultimate self-help guide and handbook for understanding the essentials of do-it-yourself construction management clear, practical, and adaptable for projects of any size.

By

W. GARY WERTERNOFF



Table of Contents

<i>Preface to the Second Edition</i>	1
<i>For Instructors and Educators</i>	2
<i>Getting Started</i>	3
<i>Where do you fit into the total scheme of the Construction Management Process?</i>	3
Amateur	3
Desperate	3
Novice	3
Owner’s Representative	3
Professional.....	3
Student	3
<i>Determining Your Classification</i>	4
<i>Recommended Reading Path</i>	4
If you checked Amateur, Novice, or Student:	4
If you checked Desperate:.....	4
If you checked Owner’s Representative or Professional:.....	4
<i>Chapter 1 — The Owner as Project Leader</i>	4
<i>Chapter 2 — Understanding the Construction Process</i>	8
<i>Chapter 3 — Essential Tools for Every Project</i>	13
<i>Chapter 4 — Defining Your Project</i>	17
<i>Chapter 5 — Budgeting Made Easy</i>	22
<i>Chapter 6 — Scheduling for Real People</i>	28
<i>Chapter 7 — Affordable Housing & Sustainable Practices</i>	34
<i>Chapter 8 — Choosing the Right Delivery Method</i>	38
<i>Chapter 9 — Hiring Designers, Contractors & Consultants</i>	44
PART I — HIRING DESIGNERS	44
PART II — HIRING CONTRACTORS	46
PART III — HIRING CONSULTANTS	47
PART IV — MAKING THE FINAL DECISION	48
<i>Chapter 10 — Contracts That Protect You</i>	50

Chapter 11 — Communication & Documentation.....	55
PART I — COMMUNICATION	56
PART II — DOCUMENTATION.....	58
PART III — STAYING ORGANIZED	60
Chapter 12 — Quality Control & Inspections	61
PART I — SETTING EXPECTATIONS	62
PART II — INSPECTIONS.....	63
PART III — CRITICAL INSPECTION MILESTONES	64
PART IV — DOCUMENTING QUALITY	66
PART V — AVOIDING COMMON QUALITY CONTROL MISTAKES.....	68
Chapter 13 — Managing Changes, Delays & Disputes.....	68
PART I — MANAGING CHANGES.....	68
PART II — MANAGING DELAYS	70
PART III — MANAGING DISPUTES.....	72
Chapter 14 — Plumbing, Electrical & Mechanical Essentials	74
PART I — PLUMBING ESSENTIALS	75
PART II — ELECTRICAL ESSENTIALS	77
PART III — MECHANICAL (HVAC) ESSENTIALS	79
PART IV — COORDINATION & SAFETY	80
PART V — OWNER TOOLS & CHECKLISTS	81
Chapter 15 — Remodeling, Repairs & Emergency Projects	82
PART I — REMODELING PROJECTS.....	82
PART II — REPAIRS	83
PART III — EMERGENCY PROJECTS.....	85
PART IV — COST CONTROL IN REMODELS, REPAIRS & EMERGENCIES	86
Chapter 16 — Punch Lists, Final Payments & Warranties	88
PART I — THE PUNCH LIST	88
PART II — FINAL PAYMENTS	90
PART III — WARRANTIES.....	91
PART IV — PROJECT CLOSEOUT	93
Chapter 17 — Maintenance, Operations & Long-Term Planning.....	94

PART I — MAINTENANCE	94
PART II — OPERATIONS	96
PART III — LONG-TERM PLANNING	97
PART IV — OWNER TOOLS & CHECKLISTS	99
Chapter 18 — Project Management Tools & Templates	100
PART I — WHY TOOLS MATTER.....	100
PART II — CORE PROJECT MANAGEMENT TOOLS	101
PART III — DIGITAL TOOLS & ONLINE PLATFORMS	103
PART IV — USING TOOLS EFFECTIVELY	104
PART V — OWNER CHECKLISTS & TEMPLATES.....	106
Chapter 19 — Residential Projects.....	107
PART I — UNDERSTANDING RESIDENTIAL PROJECTS	107
PART II — PLANNING RESIDENTIAL PROJECTS	108
PART III — WORKING IN OCCUPIED HOMES.....	109
PART IV — MANAGING RESIDENTIAL CONTRACTORS.....	110
PART V — QUALITY CONTROL IN HOMES.....	111
PART VI — SPECIAL RESIDENTIAL PROJECT TYPES	112
PART VII — FINISHING STRONG.....	113
Chapter 20 — Small Commercial Projects	114
PART I — UNDERSTANDING SMALL COMMERCIAL PROJECTS.....	114
PART II — PLANNING SMALL COMMERCIAL PROJECTS.....	115
PART III — DESIGNING SMALL COMMERCIAL SPACES.....	116
PART IV — MANAGING SMALL COMMERCIAL CONTRACTORS	117
PART V — QUALITY CONTROL & INSPECTIONS	118
PART VI — SPECIAL CONSIDERATIONS FOR SMALL COMMERCIAL PROJECTS	119
PART VII — FINISHING STRONG.....	120
Chapter 21 — Leasehold / Tenant Improvement (TI) Projects	121
PART I — UNDERSTANDING TENANT IMPROVEMENT PROJECTS	121
PART II — PLANNING TI PROJECTS	122
PART III — DESIGNING TENANT SPACES	123
PART IV — MANAGING TI CONTRACTORS.....	124
PART V — QUALITY CONTROL & INSPECTIONS	125
PART VI — SPECIAL CONSIDERATIONS FOR TI PROJECTS	126

PART VII — FINISHING STRONG.....	126
Chapter 22 — Condo & HOA Projects.....	127
PART I — UNDERSTANDING CONDO & HOA PROJECTS.....	128
PART II — PLANNING & GOVERNANCE	129
PART III — MANAGING CONDO PROJECTS.....	130
PART IV — FINANCIAL MANAGEMENT	131
PART V — OWNER RIGHTS & DISPUTE PREVENTION.....	132
Chapter 23 — Large Commercial Projects	133
PART I — UNDERSTANDING LARGE COMMERCIAL PROJECTS	134
PART II — PLANNING LARGE COMMERCIAL PROJECTS	135
PART III — DESIGNING LARGE COMMERCIAL BUILDINGS.....	136
PART IV — MANAGING LARGE COMMERCIAL CONTRACTORS.....	138
PART V — QUALITY CONTROL & INSPECTIONS	139
PART VI — SPECIAL CONSIDERATIONS FOR LARGE COMMERCIAL PROJECTS	140
PART VII — FINISHING STRONG.....	140
Chapter 24 — High-Rise Condo Projects	141
PART I — UNDERSTANDING HIGH-RISE CONDO PROJECTS.....	142
PART II — PLANNING HIGH-RISE PROJECTS.....	143
PART III — PLUMBING & RISER PROJECTS	144
PART IV — MANAGING HIGH-RISE CONTRACTORS	145
PART V — QUALITY CONTROL & SAFETY.....	146
PART VI — COMMUNICATION & GOVERNANCE	146
PART VII — FINISHING STRONG.....	147
Appendix D — Resources & Further Reading.....	191
Appendix E — Glossary of Construction Terms.....	192

Table of Forms & and Checklists

A Tools, Worksheets & Checklists

- A01. Project Readiness Checklist 150
- A02. Project Definition Worksheet 154
- A03. Project Definition Worksheet 156
- A04. Scope Checklist 157
- A05. Budget Worksheet 158
- A06. Schedule Template 159
- A07. Communication Log 160
- A08. Decision Log 160
- A09. RFI Log (Request for Information) 160
- A10. Change Order Log 160
- A11. Inspection Checklist 161
- A12. Punch List Template 162
- A13. Warrantee Log 162

B Sample Forms & Templates

- B01. RFQ Scoring Sheet 163
- B02. Request for Proposal (RFP) Template 166
- B03. Bid Comparison Matrix 168
- B04. Contractor Evaluation Form 170
- B05. Meeting Agenda & Minutes Template 172
- B06. Progress Payment Request Form 174
- B07. Progress Payment Request Verification and Approval Form 175
- B08. Substantial Completion Certificate 176
- B09. Final Completion Certificate 180
- B10. Warranty Start/End Certificate 182
- B11. Warranty Claim Form 185

C Courses & Education

- C01. Sample Course Syllabus (8-Week Format) 187